Time Line — Work Plans, Reports, & Activities
: Draft - January 11, 2008

Work For 2008

e Construction of Phase 2 CAMU

e Removal of waste in storage to the CAMU; Additional Demo

e RFI Phase 2: Source Characterization Study for Soil and Ground Water

> Broaden parameter list for soil analysis and water analysis
> Compile and submit all known Se, Antimony, Thallium, etc. data
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» Define extent of groundwater plumes - new well installation (Onsite & Offsite).

> Additional investigation:
» Prickly Pear Creek
*  Wilson Ditch (Onsite & Offsite)
» Slag Pile
* Acid Plant Wastewater Pond
» Rail Car Staging Area
* Old Thornlock Lake
» Tito Park
» Upper and Lower Lake Sediments
s Thawhouse (built over Wilson Ditch)
= Sewer Lines
* Old Zinc Plant

> Water Usage Study (water rights, well usage, surface water, PWS systems, etc.)

e Baseline Risk Assessment and Site Conceptual Model

After the risk assessment, soil clean-up and removal levels may be established and will help

drive remediation activities such as source removal or containment.
e Interim Measures - Groundwater
Modeling and Design for Pump and Treat System
Design of Water Treatment System
Work for 2009
e Demolition of Blast and Monier Flue
¢ Additional Demo Under State Consent Decree

e Modified — Corrective Measures Study (Soil)




Remedy Evaluations for soil removal (this will potentially include Upper and Lower
Lake, Tito Park, and various soils on-site)

Remedy Evaluations for site-wide cap
o Correctiye Measures Implementation Work Plan
Details of remediation work including: CAMU Phase 3 construction, soil & sediment
removal, installation of groundwater remedy, installation of site-wide cap, and long term
operation and maintenance activities.
e Interim Measures - Groundwater
Installation of Pump and Treat System
Construction and Start-u.p of Water Treatment System
Work for 2010
e Estimated Completion of Demo Under State Consent Decree
e Remedy Implementation - Soil
v' CAMU Phase 3 Construction

v" Soil & Sediment Removal

e Pump & Treat System Optimization



